

Project Atlas – Monthly Budget Burn Report

Reporting period: March 2026 Data as of: 2026-03-31 Published: 2026-04-02

Prepared by: Rachel Moore (Finance Controller, Northwind) and Neha Kapoor (PMO Analyst, Cobalt)

1. Summary

Total actual spend to date is \$1,955,000 against planned spend to date of \$1,870,000, or 104.5% of plan. The revised approved budget, including CR-003, CR-005 and CR-007, is \$5,345,000. One workstream, WS2 Data Migration, breaches the 10% over-budget tolerance.

2. Spend by workstream (USD thousands)

Workstream	Baseline budget	Approved CRs	Revised budget	Planned to date	Actual to date	% of plan	Status
WS1 Infrastructure & Landing Zone	900	+140 (CR-005)	1,040	610	595	97.5%	Within tolerance
WS2 Data Migration	1,100	+240 (CR-007)	1,340	420	560	133.3%	Over budget
WS3 Application Modernization	1,400	0	1,400	520	470	90.4%	Within tolerance
WS4 Integration & APIs	800	+85 (CR-003)	885	230	245	106.5%	Within tolerance
WS5 Testing & Cutover	600	+80 (CR-007)	680	90	85	94.4%	Within tolerance
Total	4,800	+545	5,345	1,870	1,955	104.5%	Watch

3. Variance commentary

WS2 Data Migration (133.3% of plan, +\$140,000): Overspend is driven by extended DataBridge performance testing after ISS-009 and two additional data engineering contractors engaged for the customer master cleansing sprint (RSK-011). Part of the CR-007 funding covers this from April onward.

WS4 Integration & APIs (106.5% of plan): Slightly ahead of plan because the store inventory availability API (CR-003) started earlier than scheduled. Within tolerance.

WS3 Application Modernization (90.4% of plan): Under plan due to two open developer positions filled late in February.

4. Forecast at completion

Workstream	Revised budget	Estimate at completion (EAC)	Forecast variance
WS1	1,040	1,040	0
WS2	1,340	1,515	+175
WS3	1,400	1,400	0
WS4	885	885	0
WS5	680	680	0
Total	5,345	5,520	+175

The program is forecast to finish \$175,000 (3.3%) over the revised budget, entirely in WS2. Expected DataBridge service credits under SOW section 9.3 could offset up to \$48,000 of this. A recovery plan for WS2 will be presented at the April Steering Committee.