

Project Atlas – Resource Plan

Version: 3.0 **Date:** 2026-04-01 **Owner:** Arjun Mehta, Program Manager

1. Named key roles

Name	Role	Workstream	Organization	Location	Allocation	Period
Arjun Mehta	Program Manager	PMO	Cobalt Systems	Dallas, US	100%	Jan–Sep 2026
Neha Kapoor	PMO Analyst	PMO	Cobalt Systems	Dallas, US	100%	Jan–Sep 2026
Priya Raman	Workstream Lead	WS1	Cobalt Systems	Dallas, US	100%	Jan–Jun 2026
Marcus Chen	Workstream Lead	WS2	Cobalt Systems	Dallas, US	100%	Jan–Sep 2026
Ravi Shankar	Lead Data Architect	WS2	Cobalt Systems	Dallas, US	100%	Jan 2026 – 2026-04-17
Ana Gomez	Lead Data Architect (backfill)	WS2	Cobalt Systems	Dallas, US	100%	From 2026-04-13
Elena Rossi	Workstream Lead	WS3	Cobalt Systems	Austin, US	100%	Jan–Sep 2026
David Okafor	Workstream Lead	WS4	Cobalt Systems	Dallas, US	100%	Jan–Sep 2026
Priyanka Iyer	Integration Developer	WS4	Cobalt Systems	Chennai, India	100%	Feb–Aug 2026
Sarah Lindqvist	Workstream Lead	WS5	Cobalt Systems	Dallas, US	100%	Feb–Sep 2026
Lena Fischer	Solutions Engineer	WS2	DataBridge Solutions	Remote	50%	Feb–Aug 2026
Omar Haddad	Information Security Advisor	WS4	Northwind Retail Group	Dallas, US	25%	Feb–Aug 2026

2. Delivery teams

Team	Workstream	Location	Headcount (FTE)	Notes
Cloud engineers	WS1	Chennai, India	4	Ramps down after June 2026
Data engineers	WS2	Chennai, India	6	Plus 2 contractors for cleansing sprint, Feb–Apr 2026
Application developers	WS3	Chennai, India / Austin, US	12	8 offshore, 4 onshore
Integration developers	WS4	Chennai, India	5	Includes 1 added for CR-003
Test analysts	WS5	Chennai, India	6	Scales to 9 during SIT and UAT

3. Headcount profile

Total program headcount is 39 in April 2026 and peaks at 42 between May and July 2026 during SIT, UAT and mock runs. About 75% of the delivery team is based offshore in Chennai, India, with a time-zone gap of 10.5 to 11.5 hours managed through a daily 08:00 CT stand-up.

4. Changes in this version

Version 3.0 adds Ana Gomez as backfill for lead data architect Ravi Shankar (RSK-019), with a one-week overlap from 2026-04-13 to 2026-04-17, and extends WS2 and WS5 resources to September 2026 in line with CR-007.